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ESTIMATE RUN 10/20/2009

ESTIMATE SUMMARY 10:31:20

CONTID: C15877         ESTIMATE NO: 0006 PROG 2005

PCN: 15877-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 72:64TH AVE TO 86TH PKWY PERCENT TIME:

PROJECT NO: STA 072A-030                  

SH 72:64TH AVE TO 86TH PKWY

NAME OF ROAD: 072A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 10/20/2009 DATE TIME STARTED 06/02/2008

14802 W. 44TH AVE. DATE LET 03/13/2008 DATE WORK BEGAN 06/02/2008

 DATE AWARDED 03/26/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,818,060.71 PARTICIPATING $ $ 113,843.03

AWARD PROJECT AMT: 972,690.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

44.58%

1,007,496.96

113,843.03

113,843.03

113,843.03

$

$

$

$

810,563.75

0.00

810,563.75

0.00

810,563.75

-14,590.36

0.00

795,973.39

0.00

AMOUNT DUE 795,973.39 113,843.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,843.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB AND GUTTER 170.000 170.000

LF  0.000 0.00

5.90000 170.000 1,003.00

202-00203  
 

0010 *REMOVAL OF CONCRETE CURB RAMP 103.000 103.000

SY  0.000 0.00

33.15000 103.000 3,414.45

202-00206  
 

0015 REMOVAL OF ASPHALT MAT 852.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 69,778.000 62,704.000

SY  0.000 0.00

0.95000 62,704.000 59,568.80

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

25.50000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 8.000 0.000

EACH 0.000 0.00

25.50000 0.000 0.00

202-00821  
 

0035 CLEAN VALVE BOX 6.000 0.000

EACH 0.000 0.00

112.00000 0.000 0.00

202-04005  
 

0040 BLADING 30.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0045 POTHOLING 10.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01597  
 

0050 *EROSION LOG (12 INCH) 500.000 472.000

LF  0.000 0.00

3.75000 472.000 1,770.00

208-00002  
 

0055 *SILT FENCE 1,500.000 894.000

LF  0.000 0.00

1.00000 894.000 894.00

208-00020  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

208-00045  
 

0065 *STORM DRAIN INLET PROTECTION 8.000 8.000

EACH 0.000 0.00

76.50000 8.000 612.00

208-00050  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00070  
 

0075 *EROSION CONTROL SUPERVISOR 100.000 4.000

HOUR 0.000 0.00

55.00000 4.000 220.00

208-00205  
 

0080 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

355.00000 6.000 2,130.00

210-04010  
 

0085 ADJUST VALVE BOX 41.000 41.000

EACH 0.000 0.00

85.00000 41.000 3,485.00

210-04050  
 

0090 *ADJUST GUARDRAIL 140.000 0.000

LF  0.000 0.00

5.10000 0.000 0.00

210-04200  
 

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 225.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

304-06008  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 40.850

TON -40.850 -4,085.00

100.00000 0.000 0.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 376.000 0.000

TON 0.000 0.00

42.00000 0.000 0.00

403-33841  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 9,595.000 8,596.850

TON -8,596.850 -427,693.29

49.75000 0.000 0.00

403-34871  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 3,581.000 1,756.000

GAL 0.000 0.00

2.50000 1,756.000 4,390.00

411-10255  
 

0120 RIPRAP (9 INCH) 3.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

506-00209  
 

0125 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000

LF  0.000 0.00

110.00000 16.000 1,760.00

603-01185  
 

0130 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

603-05018  
 

0135 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,090.00000 0.000 0.00

606-02005  
 

0140 *CURB RAMP (FAST TRACK) 92.000 92.000

SY  0.000 0.00

120.00000 92.000 11,040.00

608-00011  
 

0145 *TRUNCATED DOMES 246.000 96.000

SF  0.000 0.00

59.50000 96.000 5,712.00

608-00015  
 

0150 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 170.000 170.000

LF  0.000 0.00

20.15000 170.000 3,425.50

609-31020  
 

0155 *CURB TYPE 6 (SECTION M) 30.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-60011  
 

0160 *DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

9.20000 0.000 0.00

612-00001  
 

0165 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

11.20000 0.000 0.00

612-00002  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

13.30000 0.000 0.00

612-00003  
 

0175 *PULL BOX (SPECIAL) 5.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

613-07000  
 

0180 *SIGN PANEL (CLASS I) 2.000 0.000

SF  0.000 0.00

20.40000 0.000 0.00

614-00011  
 

0185 *SIGN PANEL (CLASS II) 79.000 0.000

SF  0.000 0.00

30.60000 0.000 0.00

614-00012  
 

0190 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

614-01583  
 

0195 *12 INCH LED (BALL) (GREEN) 15.000 15.000

EACH 0.000 0.00

160.00000 15.000 2,400.00

614-10151  
 

0200 *12 INCH LED (BALL) (RED) 15.000 15.000

EACH 0.000 0.00

107.00000 15.000 1,605.00

614-10152  
 

0205 *12 INCH LED (BALL) (YELLOW) 15.000 15.000

EACH 0.000 0.00

107.00000 15.000 1,605.00

614-10153  
 

0210 *12 INCH LED (ARROW) (GREEN) 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

614-10156  
 

0215 *12 INCH LED (ARROW) (YELLOW) 4.000 4.000

EACH 0.000 0.00

123.00000 4.000 492.00

614-10158  
 

0220 *SIGNAL HEAD BACKPLATES 3.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

614-10160  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LOOP DETECTOR WIRE 2,832.000 2,478.000

LF  0.000 0.00

2.05000 2,478.000 5,079.90

614-72875  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.350

L S 0.000 0.00

4,100.00000 0.350 1,435.00

625-00000  
 

0235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

33,000.00000 1.000 33,000.00

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

626-01000  
 

0245 *EPOXY PAVEMENT MARKING 222.000 0.000

GAL 0.000 0.00

81.60000 0.000 0.00

627-00005  
 

0250 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 888.000 453.500

GAL 0.000 0.00

30.60000 453.500 13,877.10

627-00012  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 133.000 113.300

SF  0.000 0.00

25.50000 113.300 2,889.15

627-01001  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

529.000 529.000

SF  0.000 0.00

16.35000 529.000 8,649.15

627-30327  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 912.000

SF  0.000 0.00

7.65000 912.000 6,976.80

627-30332  
 

0270 *FLAGGING 2,000.000 1,155.500

HOUR 0.000 0.00

21.65000 1,155.500 25,016.58

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 64.000 64.000

DAY 0.000 0.00

121.00000 64.000 7,744.00

630-00007  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 60.000 25.000

DAY 0.000 0.00

601.50000 25.000 15,037.50

630-00012  
 

0285 *UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 0.000

HOUR 0.000 0.00

33.65000 0.000 0.00

630-00015  
 

0290 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

630-80001  
 

0295 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

630-80335  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 10.500

EACH 0.000 0.00

47.00000 10.500 493.50

630-80341  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 27.500

EACH 0.000 0.00

66.00000 27.500 1,815.00

630-80342  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500

EACH 0.000 0.00

82.00000 7.500 615.00

630-80343  
 

0315 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 96.000

SF  0.000 0.00

18.00000 96.000 1,728.00

630-80344  
 

0320 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000

EACH 0.000 0.00

5,000.00000 3.000 15,000.00

630-80355  
 

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

920.00000 0.500 460.00

630-80358  
 

0330 *DRUM CHANNELIZING DEVICE 350.000 31.000

EACH 0.000 0.00

27.50000 31.000 852.50

630-80360  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 300.000 145.000

EACH 0.000 0.00

8.70000 145.000 1,261.50

630-80380  
 

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

17,700.00000 0.000 0.00

630-85040  
 

0345 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A PARTNERING 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0355 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000

F A -51,196.620 -51,196.62

1.00000 -51,196.620 -51,196.62

700-70012  
 

0360 F/A FUEL COST ADJUSTMENT 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0365 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000

F A 6,304.930 6,304.93

1.00000 6,304.930 6,304.93

700-70018  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0380 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0385 F/A INTERIM SURFACE REPAIR 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A EROSION CONTROL 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0445 HOT MIX ASPHALT (PATCHING) (ASPHALT) HOT MIX ASPHALT 
(PATCHING) (ASPHALT)

40.850 0.000

TON 40.850 4,216.13

103.21000 40.850 4,216.13

403-00720  
 

0450 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

45.21000 0.000 0.00

403-33841  
 

0455 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,596.850 0.000

TON 8,596.850 583,124.34

67.83000 8,596.850 583,124.34

403-34871  
 

0460 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

1,333.000 0.000

SF  1,333.000 3,172.54

2.38000 1,333.000 3,172.54

202-00250  
 

CAT 0200 $113,843.03 795,078.75CURRENT AMT 1,783,432.76 $$

CAT NO0300 BRIDGE ITEMS 

0395 *REMOVAL OF ASPHALT MAT (PLANING) 1,021.000 0.000

SY  0.000 0.00

0.95000 0.000 0.00

202-00240  
 

0400 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 110.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

202-00246  
 

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 11.000 0.000

SY  0.000 0.00

270.00000 0.000 0.00

202-00453  
 

0410 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 155.000 0.000

TON 0.000 0.00

49.75000 0.000 0.00

403-34871  
 

0415 *WATERPROOFING (MEMBRANE) 110.000 110.000

SY  0.000 0.00

13.50000 110.000 1,485.00

515-00120  
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PCN: 15877-BID    ESTIMATE RUN 10/20/2009

PROJECT: STA 072A-030                  ESTIMATE NO: 0006 10:31:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS 

0420 *CONCRETE (PATCHING) 1.200 0.000

CY  0.000 0.00

4,600.00000 0.000 0.00

601-06100  
 

0425 *REINFORCING STEEL (EPOXY COATED) 495.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

602-00020  
 

CAT 0300 $0.00 1,485.00CURRENT AMT 20,627.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

620-00012  
 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 113,843.03 $ 810,563.75CURRENT AMT 1,818,060.71 $$


